APPENDIX 2: York Pedagogy implementation timescale

Central team support, funded buyout of staff time, online resources, Programme Leaders’ Course

UG PROGRAMMES

- Draft new PLOs and statement of purpose
- Develop programme map and action plan
- Implement action plan
  - agree changes to improve alignment of summative assessment, student work, contact time with new PLOs.
  - Complete new programme design document
- Sense check endorsement by UTC working group
- BoS approval
- UTC approval

- ‘Compliance’ milestone for 2017-18 entry:
  - All programmes reviewed.
  - New PLOs in place.
  - Programmes mapped and enhancements agreed to improve alignment with PLOs.
  - Enhancements take effect from 17-18 at least for new 1st year.

- ‘Compliance’ milestone for 2018-19 entry
  - As outlined for UG programmes

PGT PROGRAMMES

- Draft new PLOs and statement of purpose
- Develop programme map and action plan
- Implement action plan, complete new prog. design document
- UTC sense check
- BoS approval
- UTC approval

- Ongoing programme development as above

- Sept 15 – June 2016
- June – July 16
- Aug – Dec 2016
- Jan – July 2017
- Aug – Dec 2017